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Knittel, Janette

From: Goodman, Kathleen <kathleen.goodman@woodplc.com>
Sent: Friday, May 08, 2020 11:53 AM
To: Knittel, Janette; Thomas, Lee
Cc: Young, William
Subject: Container Properties/ Former Rhone Poulenc --Monthly Progress report, April 2020
Attachments: 2020_05_10 Monthly Progress Report_Sx.pdf

Greetings Janette‐‐ 

Please find attached the PDF of the April 2020 Monthly Progress Report for the Container Properties/Former 
Rhone‐Poulenc site. Three hard copies will be mailed to you, Mr. Thomas and Ms. MacDonald when possible during 
this COVID‐19 lockdown.  Please forward this email to Ms. MacDonald, if you would be so kind, as I do not have her 
email address.   

Please let me know if you have any questions. 

Warm regards, 

Kathleen 

 

 
 
 
Kathleen Goodman, LG.,LHg., RG. 
Principal Hydrogeologist 
600 University Street, #600 
Seattle, WA  98101   USA 
Direct: 206‐342‐1780 
Mobile: 425‐301‐2700 
www.woodplc.com 

 
 

 
 
This message is the property of John Wood Group PLC and/or its subsidiaries and/or affiliates and is intended only for the 
named recipient(s). Its contents (including any attachments) may be confidential, legally privileged or otherwise protected 
from disclosure by law. Unauthorized use, copying, distribution or disclosure of any of it may be unlawful and is strictly 
prohibited. We assume no responsibility to persons other than the intended named recipient(s) and do not accept liability 
for any errors or omissions which are a result of email transmission. If you have received this message in error, please 
notify us immediately by reply email to the sender and confirm that the original message and any attachments and copies 
have been destroyed and deleted from your system. 
 
 
 
If you do not wish to receive future unsolicited commercial electronic messages from us, please forward this email to: 
unsubscribe@woodplc.com and include “Unsubscribe” in the subject line. If applicable, you will continue to receive 
invoices, project communications and similar factual, non-commercial electronic communications. 
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Please click http://www.woodplc.com/email-disclaimer for notices and company information in relation to emails 
originating in the UK, Italy or France. 
 
 
 
As a recipient of an email from a John Wood Group Plc company, your contact information will be on our systems and we 
may hold other personal data about you such as identification information, CVs, financial information and information 
contained in correspondence. For more information on our privacy practices and your data protection rights, please see 
our privacy notice at https://www.woodplc.com/policies/privacy-notice 
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‘Wood’ is a trading name for John Wood Group PLC and its subsidiaries 

Wood Environment & Infrastructure Solutions, Inc. 
600 University Street, Suite 600 

Seattle, Washington 98101 
USA 

T: 206-342-1760 
 www.woodplc.com 

Prepared for:   Janette Knittel/EPA Region 10/AWT-150 

Date:    May 8, 2020 

Subject:    Monthly progress report – April 2020 

Site name and location: Former Rhone-Poulenc, Inc., Facility 
    East Marginal Way, Tukwila, Washington 

Reporting period:  April 1 through April 30, 2020 
 

Wood Environment & Infrastructure Solutions, Inc. (Wood) prepared this progress report on behalf of the 
Respondents. This report summarizes pertinent, implemented, and planned Resource Conservation and 
Recovery Act corrective action activities at the former Rhone-Poulenc, Inc., facility located on East Marginal Way 
in Tukwila, Washington. This document is being transmitted to fulfill the monthly progress report requirement in 
U.S. Environmental Protection Agency (EPA) Region 10 Administrative Order on Consent No. 1091-11-20-3008(h) 
(the Order). The western portion of the site is referred to as the Insurance Auto Auctions, Inc. (IAAI), Lease Parcel. 

Activities completed or in progress for this reporting period 
Progress report 
The March 2020 monthly progress report required under the Order was sent to EPA on Thursday April 9, 2020, 
via email. Hard copies were mailed on April 21, 2020. 

King County self-monitoring sampling and reporting 
The first quarter self-monitoring report was sent to the King County Industrial Wastewater division on Monday, 
April 9, 2020. The second quarter self-monitoring sampling is scheduled for early June 2020. 

Interim and corrective measures 
This section summarizes key activities performed related to implementation of the hydraulic control interim 
measure (HCIM). 

Performance monitoring 
The Round 87 Performance Monitoring report is in preparation and will be submitted to the EPA by May 29, 
2020. 

Hydraulic control 
The pre-treatment system operated under automatic control from April 1 to April 30, 2020.  Water level data was 
downloaded from both the data recorder and the programmable logic controller (PLC) on May 1, 2020. 

The differential between average water levels in well DM-8 and MW-49 was maintained at more than 1 foot 
from April 1 to April 30, 2020 and was approximately 2.08 feet at the end of April 2020. We will continue to 
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report flow using the totalized flow from the individual extraction wells due to a slight undercount of flow by the 
effluent flow meter. 

Wood continued to troubleshoot the autodialer during April 2020. The telecommunications service provider 
determined that the telephone line had broken in an off-site manhole. The broken line is scheduled to be 
repaired in May 2020. 

There is ongoing slow leakage from the EX-3 piping that interferes with automatic operation of EX-3 with the 
well shutting down due to lack of flow when EX-3 is activated. Any leakage from the EX-3 conveyance piping will 
be contained within the barrier wall. 

Corrective measures study 
The Agency Draft Corrective Measures Study (CMS) Work Plan was delivered to EPA on September 2, 2014. As of 
the end of April 2020, the Respondents are still awaiting EPA’s comments on the Agency Draft CMS Work Plan. 
See the sections below for details concerning the CO2 Neutralization Pilot Study (CO2 Pilot Study). 

CO2 pilot study 
We are currently planning on compiling the results of the CO2 Pilot Study and submitting to EPA by May 15, 
2020. 

Activities planned for next reporting period 
Various activities associated with the IAAI Lease Parcel will continue during the next reporting period. During 
May 2020, the Respondents plan to: 

• Continue regularly-scheduled operations and maintenance activities associated with the HCIM; 

• Continue working on the Round 87 Performance Monitoring report; 

• Continue working on the CO2 Pilot Study report; and 

• Await EPA’s forthcoming comments on the CMS Work Plan, if any. 
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\\10.12.41.5\projects\rci former rhone poulenc site - 8769\performance monitoring\monthly progress report (order req'd)\2020\04 april\trash\2020_05_10 monthly progress report_sx.docx 

On behalf of the Respondents, I certify under penalty of law that this document and all attachments were 
prepared under my direction or supervision in accordance with a system designed to evaluate the information 
submitted. I certify that the information contained in or accompanying this report, Monthly Progress Report – 
April 2020, is true, accurate, and complete. As to those portions of the report for which I cannot personally verify 
accuracy, I certify under penalty of law that this report and all attachments were prepared in accordance with 
procedures designed to assure that qualified personnel properly gather and evaluate the information submitted. 
Based on my inquiry of the person or persons who may manage the system or those directly responsible for 
gathering the information, the information submitted is, to the best of my knowledge and belief, true, accurate, 
and complete. I am aware that there are significant penalties for submitting false information, including the 
possibility of fine and imprisonment for knowing violations. 

By: Date:  May 8, 2020 
Kathleen Goodman, Project Coordinator 
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